
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

6:02 PM

Run date

Time

Reviewer: Liu, Tai-Lin 18-May-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Mathur, Lalit

Diary #: 061 Date: 16-Apr-2010 Friday

Approved Date:

Shift Hours: 06:30 am 03:30 pm Break: Over Time:

Const Calendar Day: 220

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L01-OBG.05604-0120F4 W Line Lift 01 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-OBG.05604-0120F4 W Line Lift 02 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-OBG.05604-0120F4 W Line Lift 03 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-OBG.05604-0120F4 W Line Lift 04 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L05-OBG.05604-0120F4 W Line Lift 05 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 056 W-L08-OBG.05604-0120F4 W Line Lift 08 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L03-CBM.05604-0120F4 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-OBG.05604-0120F4 E Line Lift 03 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L04-CBM.05604-0120F4 E-W Line Cross Over Lift 04 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

Weather: Hi 55°F Low 45°F, Mild cold and wind all day.

Description of Work by ABF and its Sub-contractors.

W2 Activities
·There was no work at W2.

Pier 7 Activities
·ABF has Lifting Frame at Pier 7.
·The Deviation Saddles ship had already pier 7.
·Shear Leg Crane was anchored at Pier.
·The Lifting Frame Barge was anchored at Pier 7.

OBG Lift Activities at Site:
·ABF people started working at 7 AM.

·Cradles
·Lift 5-E, 8-E, 5-W & 6-W Cradles.
·These cradles are on the trusses.

·Lift 4-W
·ABF continues bolting between 3-W and 4-W.
·ABF completed most of the bolting between Lift 4-W and CB-3. The bottom splice plate had mostly pins.

·Lift CB-3

056 X-L04-CBM.056
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·Lift CB-3 is fully bolted to Lift 4-E and partially to Lift 4-W.

·Lift 3-W
·Lift 3-W is in its final location.
·ABF continues welding between Lifts 2-W and 3-W.

·Lift CB-2
·The Lift CB-2 was in final position.

·Lift 2-W Operations
·Lift 2-W is in its final position.
·ABF continues welding between Lifts 2-W and 3-W.

·Lift CB-1 Operations
·Lift CB-1 is in its final position.

·Lift 1-W Operations
·Lift 1-W is in its final position.

·Lift 4-E Operations.
·Bolting between CB-3 and Lift 4-E is complete.
·Lift 4-E is in its final position.
·ABF is starting welding between Lifts 3-E and 4-E at the bottom and the sides.

·Lift 3-E Operations
·Lift 3-E is in its final position.
·ABF is preparing for welding between Lifts 3-E and 4-E at the bottom and the sides.

·Lift 2-E operations.
oThe Lift 2-E is in its final position.
oWelding & grinding continues on all sides between Lifts 2-E and 3-E.

·Lift 1-E operations
oLift 1-E is in its final position except for the closure pour.

·Shear Leg Crane and Lifting Frame additional Operations
·Shear Leg Crane was anchored at Pier.
·The Lifting Frame Barge was anchored at Pier 7.

·Hanging of Working Platform
oHanging Platforms are at Lifts 1-E & 2-E, Lift 2-E and 3-E, Lift 3-E and 4-E and at Lift 1-W and 2-W.

·Miscellaneous Activities
·Checked the site work occasionally.
·Reviewed diaries.
·Gil is off today.
·Matt says he had vomiting all night.

Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L08-OBG.05604-0120F4 E Line Lift 08 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV
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